GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Dept. — Srikakulam District - Sub-work of "Land Acquisition, Structural values etc.," to the main work of "Improvements to the road from Nuvvalarevu to Manchineellapeta from KM 0/0 to 2/0 including construction of HLB across salt creek in KM 1/0 in Srikakulam District" - Administrative Sanction - Accorded - Orders — Issued.

TRANSPORT, ROADS AND BUILDINGS (R.III) DEPARTMENT

G.O.RT.No. 116 Dated: 08-04-2021.
Read the following:-

1. G.O.Rt.No.289,TR&B(R.I) Dept, dt.11.03.2013
2. From the CE(R&B) MDRs & LWE, AP, Lr.No.3165/EE-1/DEE-1/AEE-1/2015-16, dt. 24.07.2017
3. Govt. Memo no. 17024/1/RIII(2)/2017, dt.28-08-2017.
4. From CE(R&B) MDRs, A.P., Letter No. 3165 /DCE(R)/EE-1/DEE-1/AEE-1/2015-16 dated: 09-03-2018.
5. Issued as Govt.Memo No. 17024/1/2017-RDSIII, dated 06.09.2018.
6. From the CE(R&B) MDRs, A.P., Vijayawada Lr.No. 3165/DCE(R)/EE-1/DEE-1/AEE-1/2015-16, dated 18.06.2019.
7. Issued as Memo.No. 17024/1/2017-RDSIII, Dt. 17.09.2019.
8. From the Chief Engineer (R&B) MDRs, Lr.No. 3165/SKLM/Proposals to Govt/DCE (R)/EE(TEC)/ DEE-1/AEE-1/2020,Dt. 27-2-2020 & 27-10-2020.

&&&

ORDER:

The Chief Engineer (R&B) MDRs in his letters 1st, 3rd, 5th and 7th read above has stated that, vide G.O. 1st read above an amount of Rs. 30.00 crores was sanctioned under NABARD RIDFXVIII (Ph-II) for the work "Improvements to the road from Nuvvularevu to Manchineellapeta from km 0/0 to 2/0 including construction of HLB across salt creek in km 1/0 in Srikakulam Disrtict". The bridge works consists of construction of 370 M of approaches (i.e, 150 M on Nuvvularevu side and 220 M on Manchineellapeta side). The work was entrusted to M/s BVSR Constructions Pvt. Ltd, Hyderabad vide CR Agt.No.22/2016-17, dt. 27.06.2016 under EPC turnkey system and the time fixed for completion is 24 months i.e, upto 26.06.2018. He has also stated that, the bridge work was completed proper and approaches on Manchineellapeta side in full shape by 26th December 2018 and formed the Nuvvularevu side approach with earth within the available land. To construct the approaches, land acquisition, paying compensation to the structures falling in the alignment, shifting of utilities (i.e, electrical poles, transformers & water lines) are necessary. He has further stated that, in the meeting held at Collectorate on 06-10-2020, it was concluded that there was no provision for land acquisition, Structural compensation and R&R package as the main work was sanctioned under NABARD Scheme and instructed that R&R package was exempted for the affected families on Nuvvularevu village side and proposed for additional structural compensation of Rs 1.50 Lakhs in addition to the valuated structural compensation with 100% solatium. With that, the Chief Engineer (R&B) MDR has requested for administrative sanction to the sub work of "Land

Acquisition, Structural values etc." to the main work of "Improvements to the road from Nuvvalarevu to Manchineellapeta from Km 0/0 to 2/0 including construction of HLB across salt creek in Km 1/0 in Srikakulam District" for Rs 394.75 Lakhs under the head of account 5054-04-MH 337-GH 11-SH(09) -530-532, so as to complete the balance approach on Nuvvularevu side in full shape, to facilitate the commuters to utilize the bridge effectively and to achieve the utmost purpose of construction of bridge for the local people.

2. In the circumstances reported by the Chief Engineer (R&B)MDRs, A.P., and after careful examination of the matter, Government hereby accord Administrative Sanction for an amount of Rs.3.95 Crores (Rupees Three Crore Ninty Five Lakhs only) for the sub-work of "Land Acquisition, Structural values etc., to the main work of "Improvements to the road from Nuvvalarevu to Manchineellapeta from KM 0/0 to 2/0 including construction of HLB across salt creek in KM 1/0 in Srikakulam District" with a condition of no further provision of budget for the subject work.

3. The amount sanctioned in para (2) above shall be met from the Head of Account "5054-04-MH.337-GH.11-SH(09)-530-532".

4. The Engineer in Chief (R&B) MDRs, Vijayawada, AP, shall take further necessary action accordingly.

5. This order issues with the concurrence of the Finance(FMU.TR&B) Department vide their U.O.No. FIN01-FMUOMRAS/64/2019 (Computer No. 977669), Dated 22.02.2021.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M T Krishna Babu
Principal Secretary To Government

To
The Engineer in Chief (R&B) MDRs, AP, Vijayawada.
Copy to:
The Director of Treasuries Accounts, A.P.,
Vijayawada .
The Pay and Accounts Officer, AP., Vijayawada/APAO,
Srikakulam District.
The Director of Works & Accounts, AP, Vijayawada
The District Treasury Officer, Srikakulam District.
The Finance (FMU.TR&B) Dept.,
The PS to M (R&B)
The P.S. to Prl.Secy (T, R&B) Dept.

//FORWARDED :: BY ORDER//

SECTION OFFICER.